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Box IFF was formed and poured. Temporary PVC bypass was installed so
12" sewer will remain functional until box is put into service.

All joints complete from east side of ICC to middle of I Street. Section
will be tested this week.

One joint was made on east side of 1BB Friday. The job was stopped due
to lack of heat in excavation.

Additional canopies and heaters were set up for the week end. Tempera-
ture of excavation and pipe seems to be between 50 and 60 degrees now.

Tom Carrico
Operation Foreman
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